GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District – NRDWP (Sustainability) Grant – ”Äugmentation of SVS Sustainability to Kaikaluru of Kaikaluru Mandal in Krishna District”, with an estimated cost of Rs.190.00 Lakhs - Post facto Extension of Agreement Time up to 19.03.2018 for a period of (332) days with Liquidated Damages - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 103 **Dated: 26-02-2021.**
Read the following:

1.From the Chief Engineer –II, RWS&S Department, Gollapudi, Vijayawada,Lr.No.AEE/DEE/CE.II/EOAT/Kaikaluru/KRSN/2020, Dt:22.10.2020.
2.Govt. Memo No.PRR01-RWS/249/2020-RWS-I,dated 10.11.2020.
3.From the Chief Engineer –II, RWS&S Department, Gollapudi, Vijayawada,Lr.No.AEE/DEE.II/CE.II/KRSN/EOAT-Kaikaluru/2021,dated 28.01.2021

…….

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letters 1st & 3nd read above, Government after careful examination of the proposal, hereby accord post facto extension of agreement time up to 19.03.2018 for a period of (332) days with Liquidated Damages of Rs.61,673/- as delay was attributable to the Contractor in respect of the work ”Äugmentation of SVS Sustainability to Kaikaluru of Kaikaluru Mandal in Krishna District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.
Copy to:
PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
SF/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER